
ANNEX 2 
 
Great Alne Parish Council – Project Progress Report 
 
Project Name: CCCF023 - Flood Mitigation 
 
Report Date:   June 2024 
 
 
 
1) Project Objectives:  Describe Project Objectives 

This project will: 

- Complete the mapping of watercourses and areas of flooding in the Parish 

- Maintain a database of all Road Drains, Ditches, Culverts and Grills throughout the 
Parish (FLAG assets) 

- Monitor the status of FLAG assets 

- Develop action plans for each FLAG asset 

- Allocate Stakeholder responsibilities for each FLAG asset 

- Undertake exploration of known blockages/constrictions 

- Undertake remedial works including Road Drain clearing/ maintenance, Ditch 
clearing/ excavations, Culvert maintenance/ clearing and Grill management. 

- Report progress to Great Alne Parish Council and Stratford District Council 

 
  



2) Progress against Plan:   
 
Achievements this period: 
 

• Warwickshire Country Council Volunteer training completed  

• Volunteer equipment reviewed and orders placed 

• Monthly drain and ditch monitoring completed – Red status areas 
reported to WCC 

• Neighbouring Parish Councils contacted and initial meeting held 24 
June 

• Landowner and Farmer meeting undertaken. Future ditching workloads 
and timescales discussed further meetings in plan to monitor actions. 

• Warwickshire County Council walkthrough undertaken to agree WCC 
responsibilities, future drain maintenance, ditch clearance and road 
repair activities and plans 

• Key stakeholders contacted to arrange site visits/agree work plans 
(Bloor, Linfoots, Woodland Trust, WWT, WCC). 

• Tendering process completed for Independent drain clearance and 
CCTV investigation across the Parish to identify drain/culvert issues. 
Contractor sselected and work underway to develop schedule and 
associated timelines for delivery. 

• Request for information/pricing issued to three independent hydrologist 
organisations to undertake desk based review of the GAPC FLAG 
activities to understand potential impacts on Flooding in the Parish 

• Spernal Lane Ditch – meeting held with WCC and Linfoot Country 
Homes to agree way forward with blocked culvert. WCC agreed to 
undertake investigative works, resolve issue with culvert and reinstate 
open ditched and headwalls down Spernal Lane. This work will be 
included in broader WCC plans for the Parish but will be completed by 
end of year. 

• Manor Court Ditch – Warwickshire Wildlife Trust report discussed with 
WWT, 9 potential improvements could be made along the length of the 
ditch, Plans in place to communicate with Landowners to secure 
agreements/permissions to proceed 

• Coffee Pot Wood – Woodland Trust cleared ditch between Henley 
Road and River. Woodland Trust looking at removing tree in river by 
culvert outlet to improve Manor Court ditch outflow into the river. 

• Alne Cote S Bend – Landowners/Farmers agreed to clear ditch and 
grill to culvert, and clear Parish ditch after Harvest. WCC to clear 
culvert under road as part of broader works. 

• Pelham Lane – Meeting held with WCC to discuss rebuild of 
carriageway in Pelham Lane and the drain that runs alongside the 
road. Works scheduled to be completed this financial year. Exact dates 
are to be scheduled. Ditch clearing will be included in the Pelham Lane 
carriageway activities. 

  
 
 
 



 
Actions not completed / deferred 
 

• Spernal Lane Ditch not excavated by Farmer 

• Pelham Lane Ditch not cleared by Farmer / Tree root not resolved. 

• Alne Cote S Bend Ditch not cleared out by Farmers 

• Coffee Pot Wood - Tree in River not resolved 

• Coffee Pot Wood Ditch alongside Henley Road not cleared 

• Mr Bloor’s agent meeting not arranged 
 
 
New Plan Activities 
 

• Commence discussions with Mr Bloor’s agent regarding works in 
woodland alongside Henley Road 

 
 
 

3) Actions for Next Period:   
 
Planned actions for next period: 
 

• Continue with Drain and Ditch monitoring/reporting activities. 

• Instigate monthly communications with Warwickshire County Council to 
ensure clear understanding of any potential delays or cancellation of 
works. Depending on outcome of communications re-plan the project to 
maximize delivery. 

• Instigate monthly communication with the Farmers/Landowners to 
ensure clear understanding of any potential delays or cancellation of 
works. Depending on outcome of communications re-plan the project to 
maximize delivery. 

• Instigate regular communications with neighbouring Parish Councils to 
ensure support alignment with Project plans and outcomes 

• Monitor Hedge cutting at Alne Cote Cottage – impacts Drain Clearance 
and CCTV Investigations 

• Complete Drain Clearance and CCTV Tender process, select 
contractor and agree plans and timescales for completion 

• Complete RFI/RFP process to secure independent Hydrologist review. 

• Engage with WWT, Landowners and Farmers to start discussions 
/planning Manor Court Ditch improvements. 

• Engage with Woodland Trust to understand plans for Tree extraction 
from River. 

• Engage with Bloor representatives to discuss options for Woodland on 
Bloor Land 

• Engage with Owner of Alne Cote to understand plans for hedge cutting 
and associated drain works (links to CCTV investigation works) 

•  

  



4) Risks and Issues:   
 
Risks: 
 

• Warwickshire County Council do not deliver their agreed works during 
this financial year. This could impact overall delivery of the Project, and 
potentially our funding stream.  Mitigation Actions – Constant 
communication with the WCC team to ensure clear understanding of 
any potential delays or cancellation of works. Depending on outcome of 
communications re-plan the project to maximize delivery. 

• Farmer/Landowners do not grant permission for works to be 
performed. This could impact overall delivery of the Project, and 
potentially our funding stream.  Mitigation Actions – Engage with 
statutory bodies to influence/enforce delivery of the works. 

• Landowners / Farmers fail to deliver their activities during project 
lifetime. This could impact overall delivery of the Project, and 
potentially our funding stream.  Mitigation Actions – Constant 
communication with the Farmers/Landowners to ensure clear 
understanding of any potential delays or cancellation of works. 
Depending on outcome of communications re-plan the project to 
maximize delivery. 

•  
 
 
Issues: 
 

• Lack of delivery of Farmer/Landowner tasks to agreed timeline. 
Resolution – Individual conversations to understand delay and secure 
agreement to delivery in project timelines.  Look for alternative bodies 
to complete works if Farmers/landowners cannot meet timescales 

• Lack of response to Hydrologist RFI/RFP – Resolution – Chase 
RFI/RFP. If not forthcoming review GAPC financial regulations to 
ensure any decisions are made within the current GAPC Rules 

•  
 
 
 
 
 


