



ANNEX 7

Project Progress Report

July 2024

Project Name: Community Defibrillator

1) Project Objectives:

- Provision of community defibrillator device with easy access to all in Great Alne.

2) Progress against Plan:

Achievements this period:

- Really well attended Community Awareness Session run by Martin Fagan of Community Heartbeat Trust on Saturday 15th June. 36 attendees which was an excellent turnout given numbers at the beginning of the week were low. All attendees found the session useful and informative. A list of attendees and their email addresses has been sent to Community Heartbeat Trust so that attendance certificates can be sent out to all who came along.
- Regular monitoring checks being carried out to ensure the device is “rescue ready”, and reported on WebNos monitoring system.
- Cllr Bennett contacted Great Alne Cricket Club and Great Alne Park to enquire as to whether regular monitoring and checks were carried out on the defibrillators at their locations. This is to ensure that all defibrillators located in the village are “rescue ready”. Reply received from Chris Moody at GACC, but to date no response from GAP manager.

Actions not completed / deferred:

- Repainting of kiosk housing defibrillator not carried out, as unable to make contact with the person previously offered the work. Clerk has tried a number of time to contact and had no response. Approach to be made to an alternative person by email now, and awaiting response.

New Plan Activities:

- To think about planning a further awareness session sometime in 2025.

3) Actions for Next Period:

Planned actions for next period:

- Continue with regular monitoring. Set up rota to enable checks to be carried out when LCB on holiday – cover to be provided by Clerk and volunteer, Sue Hawkins.

4) Risks and Issues:



GREAT ALNE PARISH COUNCIL

- Unaware of any potential risks an issues, other than technical issues which are unidentifiable until they occur.