

# Great Alne Parish Council – Project Progress Report

**Project Name: Great Alne CSW**

**Report Date: 30.6.24**

## 1) Project Objectives:

To assist with reducing the speed of traffic through Great Alne

## 2) Progress against Plan:

- ~~New camera obtained & tested~~
- ~~Meeting with Speedwatch Police representative PC Gary Strain~~
- 

Actions not completed / deferred

- N/A

New Plan Activities

- New camera obtained & tested
- Meeting with Speedwatch Police representative PC Gary Strain
- Diary set out for dates until Sept
- Session monitoring School Rd to see impact on school crossing

## 3) Actions for Next Period:

Planned actions for next period:

- **Regular (weekly) sessions**
- **Recruit more volunteers now that training can be done by existing volunteers**
- **Train other recruits to submit information**

## 4) Risks and Issues:

Risks: If volunteers are not recruited this will impact how regular the sessions can be conducted

- 

Issues:

- No other locations are currently approved so we cannot operate by Great Alne Park entrance. This is to be looked at with PC Strain at a date to be agreed