

# **Great Alne Parish Council - Project Progress Report**

**Project Name: Great Alne CSW**

**Report Date: 09.09.24**

## **1) Project Objectives:**

To assist with reducing the speed of traffic through Great Alne

## **2) Progress against Plan:**

Weekly sessions are being run which is the most regular since sessions have started.

We are finding that 3 volunteers per session is sufficient

Electronic reporting is more efficient for Police but longer process for team, one of the team to be shown this as currently only IM submitting them.

Average is 5-10% of vehicles are speeding in locations - Sernal/HenleyRd/Church.

School Rd (phone Kiosk) location is the one location where minimal vehicles are exceeding 34mph. We will continue to run sessions at this location for visibility purposes and to support Crossing patrol comments.

### **Actions not completed / deferred**

Oct To December sessions calendar to be sent in coming days

Meeting with Gary Strain - dates awaited

### **3) Actions for Next Period:**

Planned actions for next period:

**Training of volunteers for submission of data**

**Analysis of speeding data after feedback from County (possible meeting with those interested)**

**Consider other options for speeding controls**

### **4) Risks and Issues:**

No Immediate risks identified